PIKE COUNTY PROJECT DEVELOPMENT BOARD
MEETING MINUTES

Pike County Courthouse
Pikeville, Kentucky

January 7, 2010, at 5:00 p.m.
CHAIR: Judge/Executive Wayne T. Rutherford
MEMBERS OF THE BOARD PRESENT:

Magistrate Jeff Anderson

Director AOC/City Manager Donovan Blackburn
Circuit Judge Eddy Coleman

Circuit Court Clerk David Deskins

AOC Project Manager Jim King

Citizen at Large Hon. Charles E. Lowe, Jr.
District Judge Darrell Mullins

State Bar Assn. Representative Neal Smith

OTHERS PRESENT:

Bobby Branham, Executive Assistant to Judge/Executive
Pikeville City Attorney Rusty Davis

Michael George, Ross, Sinclaire & Associates

Steve Sherman, Sherman, Carter and Barnhart, Architects
Rose Farley, Recorder

Judge/Executive Wayne T. Rutherford, Chair of the Pike County Project
Development Board, called to order a regularly scheduled meeting of the Board on
January 7, 2010, at 5:00 p.m., in the Pike County Fiscal Courtroom, Pike County
Courthouse, 146 Main Street, Pikeville, Kentucky. Upon motion by Darrell Mullins
and second by Donovan Blackburn, the Board unanimously APPROVED the board
meeting minutes for December 3, 2009. [Recorder's Note: Magistrate Jeff Anderson
and State Bar Representative Neal Smith were unavoidably delayed for the above vote.
They were present for and included in all following recorded votes.]

Judge Rutherford called upon David Sumner of Codell Construction to discuss
authorization to award the bid for demolition of the buildings proposed for the new Pike
County Judicial Center. Mr. Sumner reported six bids were received with some bids
being incomplete due to omission of the alternate bids. He said Superior Demolition
from Lexington fulfilled all bid requirements. He noted the County does not have access
to all the buildings and Alternate No. 1 was to tear down the first five buildings with



Alternate No. 5 to tear down the last two buildings. Superior's price was $273,000; the
other bid was more than $300,000. Judge Eddy Coleman asked if the base bid included
tearing down the buildings and Mr. Sumner answered yes. He recommended that
Superior Demolition be awarded the bid and that company wants to do Alternate Bid No.
1 and Alternate Bid No. 5. He added this is the same company who did the work when
the city parking garage was to be constructed and its former name was Norwood
Construction.

Judge Rutherford asked that information be given about Superior. Mr. Sumner
answered that the company had been in Lexington for about thirty-five years, is from
West Portsmouth, Ohio, and he had worked with it before.  Assistant Pike County
Attorney R. Roland Case asked what the base referred to and Mr. Sumner answered it
meant that all seven of the buildings would be demolished at one time. Attorney Case
then asked if that would make ACL the lowest bid and Mr. Sumner said that company did
not complete the bid and gave no alternate numbers. Jim King, AOC Project Manager,
stated the bid cannot be awarded to anyone who submits an incomplete bid. He stated
also that Superior's bid is about half of what was in the last budget for demolition and this
will come out with alternates. Upon motion by David Deskins and second by Neal
Smith, the Board unanimously AUTHORIZED awarding the bid for demolition of
the designated buildings for the Pike County Judicial Center to Superior Demolition
at a bid price of $273,000.

Mr. Sumner stated CMTA will be doing the electrical and plumbing work as part
of the lead work. There will be geothermal work and a test hole drill. T & R Drilling
will do this at a cost of $8,400 which is in the budget. Upon motion by Judge Eddy
Coleman and second by David Deskins, the Board unanimously AUTHORIZED the
hiring of T & R Drilling to perform geothermal work and a test hole drill upon the
grounds of the buildings to be demolished at a cost of $8,400.

Steve Sherman of Sherman, Carter and Barnhart, Architects, came to present an
update. He stated proposals are being received and those numbers will be in hand. He
said the release of the construction documents will be within or at the end of next month
and the foundation package will have all the numbers for the project. Judge Coleman
asked if there is a time period for those two buildings not currently in possession and Mr.
Sherman responded the contractors are being asked to hold their prices for a period of
time and how long that might be will be determined soon. He stated demolition of the
buildings the Board has access to may be begun immediately. Judge Rutherford stated
Donovan Blackburn, Pikeville City Manager, must be involved in this to provide
information about traffic control, the environmental needs and the streets before the work
starts. He suggested that a schedule be put out for this and said his media person,
Brandon Roberts, will put out a news release for the businesses and general public. He
said when the building is done, it will be a great asset to the City of Pikeville and the
County.

Mr. Blackburn stated he will speak with Mr. Sherman after today's meeting and
he had already spoken to the City Commission who will have no issue with closure. Mr.



Sherman said they will pull some work out of the foundation package and move that into
the demolition contract because that will reduce the prices rather than having another
company do it.  He said all this means is moving the work from one contractor to
another and there will be a change order to the demolition contract.

Judge Rutherford called upon City Attorney Rusty Davis to update the Board on
the other two properties. Attorney Davis said a notification was received on the Combs
Building that the Court is not going to do an oral argument which means a decision may
be handed down any day. He explained that an order came from the state Court of
Appeals on the Larry Webster tract that no oral argument will be necessary which means
they are ready to make a decision. When he stated the Weddington Theater Property still
has to be closed, Attorney Case reported he had received a check this week so that can
now be closed. Mr. King said he was glad things are starting to go to contract.

Mr. Sherman said he is receiving proposals from various contractors to do
remedial work for the foundation package so facts may be obtained about conditions
existing in the sites. Staff engineers will be on site and they will do their own specific
design and make that presentation to the Board.

There being no further business before the Board at this time, Judge Rutherford
ADJOURNED the meeting.

Respectfully submitted,

Rose Farley, Recorder



